



SCHOOL OF COMPUTING
DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
10214CS601-MINOR PROJECT
PROGRESS REPORT SHEET 2026-2027 (SUMMER SEMESTER)

Batch No:

Supervisor TTS No & Name:

VTU NO: 28625	VTU NO:28667	VTU NO:29284
STUDENT NAME:P.Jahnavi	STUDENT NAME:R.Vinusha	STUDENT NAME:B.Nagalakshmi

	DATE	PROGRESS	REMARKS	SIGNATURE OF SUPERVISOR
1	31-07-2026	Requirement Analysis: Identified the requirements of the campus event management system and studied the problems in managing college events.		
2	02-08-2026	System Design: Designed the overall system architecture, user flow, major modules and functional requirements.		
3	02-08-2026	Database Design: Designed the database structure and identified tables required for students, events, registrations and event-related information.		
4	04-08-2026	Backend Development: Started backend development and established database connectivity for managing users and events.		
5	04-08-2026	User Module: Implemented basic functionality for student registration, login and profile management.		
6	05-08-2026	Event Module: Developed the event creation and event management functionality for administrators.		
7	07-08-2026	Event Registration: Implemented student event registration and database storage functionality.		
8	08-08-2026	AI Module: Started implementing AI-based features for event recommendations and intelligent event management.		



SCHOOL OF COMPUTING
DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
10214CS601-MINOR PROJECT
PROGRESS REPORT SHEET 2026-2027 (SUMMER SEMESTER)

Batch No:

VTU NO:28625	VTU NO:28667	VTU NO:29284
STUDENT NAME:P.Jahnavi	STUDENT NAME:R.Vinusha	STUDENT NAME:B.Nagalakshmi

	DATE	PROGRESS	REMARKS	SIGNATURE OF SUPERVISOR
9	10-08-2026	Frontend Development: Developed frontend interfaces for students and administrators and connected them with backend services.		
10	11-08-2026	Admin Module: Started development of the Admin Module for managing users, events, registrations and system activities.		
11	12-08-2026	AI Integration: Integrated AI-based event recommendation functionality and improved personalized event suggestions.		
12	13-08-2026	Integration: Integrated frontend, backend, database and AI components and verified data flow between the modules.		
13	14-08-2026	Testing & Bug Fixing: Performed functional testing, identified errors and fixed bugs to improve system reliability and usability.		
14	17-08-2026	Documentation: Prepared project documentation, recorded system functionality and finalized project details.		
15	18-08-2026	Presentation: Completed final testing, finalized the application and prepared the project demonstration and final presentation.		